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Mission Milestones
Retreat 14DEC98A
PHO Safety & STS Ops TIM 17FEB99*
SDR 15APR99*
PH1 Safety 15JUL99*
MOR 15SEP99*
PH2 Safety 15NOV99*
CIR 30NOV99*
POWG 15FEB00*
PH3 Safety 24APR00*
PSR 22MAY00*
FO&RR 14JUL00*

Development
SRM Build & Flt Prep (Direct to KSC) 01DEC98 05MAY00
Stage Design, Fab & Test 01DEC98 01OCT99
FSS Outfit & Prep 01DEC98 30JUL99
Launcher Design, Fab & Test 01DEC98 30JUL99
S/C Design, Fab, & Subsys Test 01DEC98 01NOV99

Integration
FSS & Launcher Integration 02AUG99 01OCT99
Stage to FSS Integration (Inert SRM) 04OCT99 29OCT99
S/C Integration 01NOV99 31DEC99
Instrument to S/C Integration 01DEC99 01FEB00
Instrument Delivery 01DEC99*
Mate S/C & FSS 02FEB00 16FEB00

Test & Evaluation
EMI/EMC 17FEB00 02MAR00
De-mate S/C & FSS 03MAR00 09MAR00
S/C Mass Properties 10MAR00 15MAR00
S/C Vibration 10MAR00 23MAR00
FSS & Launcher Struc. Testing 10MAR00 02MAY00
S/C Mag Cal 24MAR00 29MAR00
S/C Thermal Vac/Balance 29MAR00 02MAY00
Remate S/C & FSS 03MAY00 04MAY00
Acoustic Test 05MAY00 11MAY00
Post T&E Observatory Work 12MAY00 19MAY00

Field Operations
Ship FSS/Launcher & Stage to KSC 13MAY00 13MAY00
Integrate SRM, Stage & FSS/Launcher 15MAY00 26MAY00
Ship S/C to KSC 21MAY00 21MAY00
Post Ship Test 23MAY00 30MAY00
S/C Mate to SRM 31MAY00 05JUN00
Mated Test 06JUN00 12JUN00
CITE Test (STS I/F) 13JUN00 20JUN00
De-Mate S/C+SRM from FSS 21JUN00 26JUN00
Fuel 27JUN00 03JUL00
Spin Balance 05JUL00 11JUL00
Re-Mate S/C+SRM to FSS & Test 12JUL00 18JUL00
Prepare for XFR 19JUL00 25JUL00
Transfer to Orbiter 26JUL00 26JUL00

Launch
KSC Activities 27JUL00 15SEP00
Launch of STS-107 15SEP00
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Retreat
PHO Safety & STS Ops TIM

SDR
PH1 Safety

MOR
PH2 Safety

CIR
POWG

PH3 Safety
PSR

FO&RR

SRM Build & Flt Prep (Direct to KSC)
Stage Design, Fab & Test

FSS Outfit & Prep
Launcher Design, Fab & Test

S/C Design, Fab, & Subsys Test

FSS & Launcher Integration
Stage to FSS Integration (Inert SRM)

S/C Integration
Instrument to S/C Integration

Instrument Delivery
Mate S/C & FSS

EMI/EMC
De-mate S/C & FSS

S/C Mass Properties
S/C Vibration

FSS & Launcher Struc. Testing
S/C Mag Cal

S/C Thermal Vac/Balance
Remate S/C & FSS

Acoustic Test
Post T&E Observatory Work

Ship FSS/Launcher & Stage to KSC
Integrate SRM, Stage & FSS/Launcher

Ship S/C to KSC
Post Ship Test

S/C Mate to SRM
Mated Test

CITE Test (STS I/F)
De-Mate S/C+SRM from FSS

Fuel
Spin Balance

Re-Mate S/C+SRM to FSS & Test
Prepare for XFR
Transfer to Orbiter

KSC Activities
Launch of STS-107

Project Start 01DEC98

Project Finish 15SEP00

Data Date 01DEC98

Run Date 01MAR99
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